2002/06/13

Appendix K to the RVSM/TF/13 Report
Task List

Status of the Western Pacific/South China Sea RVSM Implementation Plan Task List
[Items for the Bay of Bengal/South of the Himalayas implementation have been moved to a new Task List]

1D Description Start Finish Resource Names
1 10-4-60 18-1-62
2 10-4-60 14-9-61 | ATCANG, RVSM TFaskFeree
3 10-4-60 18-1-02 | ATCANG, RVSM TaskFeree
1 10-4-60 04-5-6%
5 10-4-60 61-9-60 | APARMO
6 61-9-60 12-1-6¢ | APARMO
7 61-9-60 04561 | APARMO
8 10-4-00 30-9-02
9 10-4-60 01162 |SAMANG RVSM TaskFerce
10 10-4-60 01162 |SAMANG RVSM TaskFerce
1 10-4-60 04501 |SAMANG RVSM TaskFerce
1 61-8-60 04501 |SAMANG RVSM TaskFerce
13 Collect weather and turbulence data for analysis 10-4-00 31-8-02 |SAM/WG, RVSM Task Force
14 Provide monthly reports on large height deviations to APARMO 10-4-00 Ongoing |ATS Providers, Users
16 61-8-60 18162 |SAMAMNG-ATCIWG
7 61-8-60 12-1-61  |SAMANG RVSM TaskFerce
18 61-8-60 14-9-61  |SAMANG RVSM TaskFerce
19 Supplement-document containing iled-procedures-and-analyses-used-for safety-assessment 01-1-01 14-9-01 | SAMANG RVSM TaskFerce
21 61-8-60 12-1-61 |4CAO-Regional Office
22 |Feasibility Analysis 10-4-00 29-7-02
23 Examine-the-operational-factors-and-werkload } 10-4-00 18-1-02 | ATCANG, RVSM TaskFoerce
23a Examine the operational factors and workload associated with implementation 10-4-00 29-7-02 |China; Hong Kong China; Indonesia; Lao PDR; Viet Nam
24 |Determination of Requirements (airborne & ground systems) 10-4-00 29-7-02
25 61-8-60 04501 |SAMANG RVSM TaskFerce
26 10-4-60 12-1-61 |ICAB
27— States assess the impact of RVSM-impl ionon Her automation systems (e.g., equipment suffixes) and plan for upgrad lifice  10-4-00 18-1-02  States (except Hong Kong, China; indonesia; Lao PDR; China)
27al  States assess the impact of RVSM implementation on controller automation systems (e.g., equipment suffixes) and plan for upgrades/modifice  10-4-00 29-7-02 |China; Hong Kong China; Indonesia; Lao PDR; Viet Nam
28| Aircraft & Operator Approval Requirements 10-4-00 31-10-02
29 Promulgate the operational approval process 10-4-00 31-10-02 |OPS/AIR/WG, RVSM Task Force
30 Notify States when significant changes occur to RVSM documentation 10-4-00 31-10-02 |OPS/AIR/WG, RVSM Task Force
31 Perform Rulemaking (if required) 10-4-00 31-10-02
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32 Recommend-State-airspace-regulatory-documentation 10-4-00 21-2-02  States-{except-Hong-Kong,-China; Indonesia; Lao-PBR;-China)
32a Recommend State airspace regulatory documentation 10-4-00 31-10-02 |China; Hong Kong China; Indonesia; Lao PDR; Viet Nam
Perform Rulemaking (if required) - Phase Il (Asia/Europe south of the Himalayas traffic flow) 10-4-00 27-11-03
Recommend State airspace regulatory documentation 10-4-00 27-11-03 |States
Perform Necessary Industry & International Co-ordination - Phase I1 10-4-00 21-10-02
Develop transition plan for APARMO Responsibilities 14-9-01 21-10-02 |APARMO, AEROTHAI
Establish-target imp} ion-dat 0-4-00 04-9-00 | RVSMTaskForce
Report to ATS/AIS/SAR/SG 17-6-02 21-6-02 |RVSM Task Force Chair

104-00 | 14102 |{CAO-Regional Office

04501 | 14901 |SAMANG-APARMO

10-4-00 | 25-6-00 |RVSM TFaskFoerce

s EEFra sl B agg e el

45a Publish AIP Supplement containing RVSM policy/procedures 08-1-01 10-7-02 |China; Hong Kong China; Indonesia; Lao PDR; Viet Nam

I Lo - . 04-5-01 | 30-11-01 |States{exceptHongKeng, China;Indenesia; L-aoPDR; China)
46a Review inter-facility coordination procedures 04-5-01 30-9-02 |China; Hong Kong China; Indonesia; Lao PDR; Viet Nam
46a 12-1-0%

47 04-5-01
47a Finalize changes to Letters of Agreement 04-5-01 30-9-02 |China; Hong Kong China; Indonesia; Lao PDR; Viet Nam
47d Publish Trigger NOTAM 21-10-02 21-10-02 |States implementing on 31 Oct 02

48| Perform Necessary Industry & International Co-ordination - Phase 11 10-4-00 27-11-03

49 Establish-target implementation-date 10-4-00 12-1-01 |RVSM TFaskFerce

50 Report to ATS/AIS/SAR/SG 17-6-02 21-6-03 |RVSM Task Force Chair

51 Process Doc 7030 amendment 10-4-00 27-11-03 |ICAO Regional Office
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52 Publish advance AIC for Phase I1 28-8-00 01-11-02 |States implementing on 27 Nov 03
53 Publish AIP Supplement containing RVSM policy/procedures 08-1-01 27-5-03 | States implementing on 27 Nov 03
54 Review inter-facility coordination procedures 22-2-02 31-10-03 |States implementing on 27 Nov 03
55 Finalize changes to Letters of Agreement 22-2-02 31-10-03 |States implementing on 27 Nov 03
55a Publish Trigger NOTAM 17-11-03 17-11-03 |States implementing on 27 Nov 03
56| Approval-of Aircraft & Operators 10-4-00 18-1-02
57|  Establish-approved-operations readiness targets 10-4-00 14-901  IATA-ATCANG RVSM TaskForce
58 Assess-readiness 01-12-01 18-1-02 |{AFA-OPSIAIRMWG
59| Approval of Aircraft & Operators - Phase 11 10-4-00 27-9-03
60 Establish approved operations readiness targets 10-4-00 31-3-03 |IATA, ATC/WG, RVSM Task Force
61 Assess readiness 01-12-01 27-9-03 |IATA, OPS/AIR/IWG
62|Develop Pilot & ATC Procedures 10-4-00 07-6-02
63 01-9-00 06-9-01 | ATCMWG
64 10-4-00 04-5-01 | OPS/AIRMNG, RVSM TFaskFeree
B4a 04-5-0% 15-10-01  APARMO
65 01-1-0% 18-1-02 |ATCANG-OPSIAIRANG RVSM TaskFeree
66 10-4-00 01-9-00 | OPS/AIRANG, RVSM TFaskFeree
67 10-4-00 31-12-01 | OPSIAIRAMGHCAO Regional Office
68 08-1-0% 31-12-01 |{CAO-Regional-Office RVSM TaskForee
68a 30-4-0% 14-9-01 | RVSM-TFF Chairperson, ATCANG
68b Coordinate with the FANS Interoperability Teams to ensure that phraseology is contained in CPDLC message sets 14-9-01 31-12-02 |OPS/AIR/WG Chair
68c Publish RVSM phraseology in regional RVSM guidance material 18-1-02 30-6-02 |ICAO Regional Office
69 Process Doc 7030 amendment to weather and contingency procedures 10-4-00 31-10-02 |ICAO Regional Office
69a 04-5-0% 14-9-01 | OPS/AIRMIG-ATCING
70|  Considerestablishmentofregional RVSM-website-for i 10-4-60 31502 |4CAORegional Office
70a 04-5-0% 21-2-02 | United States
#6b 18-1-02 31-5-02
# 10-4-00 21202 |ATCIWG Chair
72a Identify transition areas and procedures 28-8-00 29-7-02 |China; Hong Kong China; Indonesia; Lao PDR; Viet Nam
73|  Cenductsimulations—States-implementing-on-21-Feb-02 28-8-00 18-1-02 5 : : :
73a Conduct simulations - States implementing on 31 October 02 28-8-00 23-9-02 |China; Hong Kong China; Indonesia; Lao PDR; Viet Nam
” _—_ "y 28-8-00 | 18-1-02 States{exceptHongKeng China;Indenesia; Lao PDR; China)
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T4a Report on simulation activity 28-8-00 23-9-02 |China; Hong Kong China; Indonesia; Lao PDR; Viet Nam
75 Continue to recommend that RVSM operators adopt TCAS V.7 10-4-00 31-10-02 |OPS/AIR/WG, RVSM Task Force
10-4-60 06-9-01 | OPS/AIRMIG-ATCANGRVSM TaskForee
61-9-60 06-9-61 | ATCANG, RVSM TFaskFeree
28-8-60 06-9-61 | ATCANG, RVSM TFaskFeree
12-1-6% 18102 [States
12-1-01 01-10-02 |China; Hong Kong China; Indonesia; Lao PDR; Viet Nam
17-4-60 25-6-01 | OPSIAIRANG Chair
10-4-00 27-11-03
81 61-1-6% TBD ATCANG-OPSIAIRANG, RVSM TFaskFeree
82 10-4-60 TBD OPSIAIRMG ATCANG, RVSM TFaskFeree
83 10-4-60 Ongeing | RVSM TaskFeree
84 Identify transition areas and procedures 28-8-00 27-11-02 |States, ATC/WG
85 Conduct simulations 28-8-00 30-6-03 |States, ATC/WG
86 Report on simulation activity 28-8-00 30-9-03 |ATC/WG, RVSM Task Force
87 Continue to recommend that RVSM operators adopt TCAS V.7 10-4-00 Ongoing |OPS/AIR/WG, RVSM Task Force
88 Develop procedures for handling non-compliant aircraft (inc ferry & mntce) in ATS documentation 10-4-00 03-6-02 |OPS/AIR/WG, ATC/WG, RVSM Task Force
89 Develop mutually acceptable ATC procedures for non-approved State acft to transit RVSM airspace 01-9-00 03-6-02 |ATC/WG, RVSM Task Force
9 Consider procedures for suspension of RVSM 28-8-00 27-11-02 |ATC/WG, RVSM Task Force
91 12-1-6% FBD  States
92 10-4-00 31-10-02
93 61-9-60 27401 1CAO RVSM TaskForee Chairpersen
94 10-4-60 12-1-61  |OPSIAIRANG RVSM TaskForce
95a Conduct local RVSM training for air traffic controllers - States implementing on 31 October 02 01-8-01 31-10-02 |China; Hong Kong China; Indonesia; Lao PDR; Viet Nam
96| Pilot & ATC Training - Phase 11 10-4-00 27-11-03
97 Provide ATC training documentation to States based on past experience 01-9-00 Ongoing |ICAO, RVSM Task Force Chairperson
98 Conduct local RVSM training for air traffic controllers 01-8-01 27-11-03 |States, ATC/WG
99| Perform System Verificiation 10-4-00 31-10-02
100 31-8-60 31861 | APARMO-and SAMANG RVSM TaskFerce
101 10-4-60 15-12-00 |States
10ta 15-11-01 | 141201 States
102 10-4-60 14-9-61 | SAMANG RVSM TaskFerce
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1D Description Start Finish Resource Names
104 Review reports of large height deviations 08-1-01 31-10-02 |OPS/AIR/WG, SAM/WG
105 Perform System Verificiation - Phase I1 10-4-00 27-11-03
106 Height keeping performance monitoring needed to undertake initial safety analysis 31-8-00 27-11-03 |APARMO and SAM/WG, RVSM Task Force
107 Provide representative traffic movement data to APARMO 10-4-00 On-going | States
108 Undertake initial safety analysis 10-4-00 27-11-02 |SAM/WG, RVSM Task Force
109 | Prepare/maintain regional status report detailing RVSM implementation plans 10-4-00 Ongoing |RVSM Task Force
110|Final Implementation Decision 01-12-01 01-10-02 |RVSM Task Force
111| Review aircraft altitude-keeping performance and operational errors 10-4-00 01-10-02 |SAM/WG, OPS/AIR/WG
112 - ATS State doct i pl 10-4-00 18-1-02  States (except Hong Kong, China; Indonesia; Lao PDR; China)
112a] ATS State documentation complete 10-4-00 30-9-02 | China; Hong Kong China; Indonesia; Lao PDR; Viet Nam
113 Publish-tmplementationDecision NOTAM/AIP Supplement 01-12-01  22-10-01  States
114 Ci I‘I 1 for21-Feb 024 '4' 1 9_1_1_2_94: ;:8_1_92 APAR_M,Q
114a] Complete readiness assessment for 31 Oct 02 implementation 18-1-02 01-10-02 |APARMO
145 Complete-safety lysis-for-21-Feb-02-impl ion 01-12-01 18-1-02 |APARMO
115a] Complete safety analysis for 31 Oct 02 implementation 18-1-02 01-10-02 |APARMO
116|Final Implementation Decision - Phase |1 01-12-01 27-11-03 |RVSM Task Force
117| Review aircraft altitude-keeping performance and operational errors 10-4-00 Ongoing |SAM/WG, OPS/AIR/WG
118/ ATS State documentation complete 10-4-00 27-9-03 |States
119| Publish Implementation Decision NOTAM/AIP Supplement 01-12-01 27-8-03 |States
120/ Complete readiness assessment 01-12-01 27-10-03 |APARMO
121| Complete safety analysis 01-12-01 27-10-03 |RVSM Task Force
1220 InitialC . - - 21000 21002 A 1S
122a|Declare Initial Operational Capability 31-10-02 31-10-02 |Hong Kong, China; Indonesia; Lao PDR; China
124 |Declare Initial Operational Capability - Phase 11 27-11-03 27-11-03 |APARMO and SAM/WG, RVSM Task Force
125| Set Asia/Europe south of the Himalayas post-implementation Follow Up Meeting 27-9-03 27-11-03 |RVSM Task Force
126/ Monitor System Performance 21-2-02 21-2-03
127|  Perform Follow-On Monitoring 21-2-02 Ongoing |OPS/AIR/WG, SAM/WG
127a]  Report large height deviations to APARMO 21-2-02 Ongoing |ATS Providers, Users
128 Monitor System Performance - Phase 11 27-11-03 27-11-04
129| Perform Follow-On Monitoring 27-11-03 Ongoing |OPS/AIR/WG, SAM/WG
130/ Declare Full Operational Capability 31-10-03 31-10-03 |RVSM Task Force
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1D Description Start Finish Resource Names
131 |Declare Full Operational Capability - Phase 11 27-11-04 27-11-04 |RVSM Task Force

132 APANPIRG-ATSIAISISARISG{Bangkek) 26-6-00 30-6-00 |RVSM TaskForee Chair

133 | FaskForee/8-{Location TBD)—AsiaFoeus 28-8-60 061-9-00 | RVSM TaskFeree

134 APANPIRG-CNSIATMACISG{(Singapere) 21-8-60 26-8-60

135 APANPIRGA 1 {Bangkek) 02-10-00 | 06-10-60

136 | FaskForee/9-{Bangkek)—AsiaFoeus 08-1-6% 12-1-61 | RVSM TaskFeree

137 CAO-MID-RVSM-Seminarii-(Bubai) 67-4-61 09-4-61 {CAO-MIB-RVSM TFaskFeree
138 1CAO-MID-RVSM TaskFereef2(Bubai) 10-4-6% 11461 {CAO-MIB-RVSM TFaskFeree
140 | Fask-Foree/ti{Kuala-Lumpur)—AsiaFoeus 30-4-6% 04561 | RVSM TaskFeree

141 APANPIRG-ATSIAISISARISG{Bangkek) 25-6-6% 20-6-01 |RVSM TaskFeree

142 APANPIRG-CNSIATMACISG(Bangkek) 30-7-6% 03861 | RVSM TaskFeree

143 | Fask Foree/12 {Denpasar)—AsiaFocus 10-9-01 14-9-01  |RVSM TaskFerce

144 APANPIRGH2 (Bangkek) 20-8-6% 24-8-61 |RVSM TaskFeree

145 | Seuth-China-Sea- ATS Route Restructure-mplementation 011101 | 011101 States

146 | FaskForeef13{Singapore)—Asia-Foeus 14-1-02 18-1-02 |RVSM TFaskFerce

148 Task Force/15 (Bangkok) - Bay of Bengal/South of the Himalayas Focus 03-6-02 07-6-02 |RVSM Task Force

149 | Special ATS Coordination Meeting (Manila) - Western Pacific/South China Sea Focus 29-7-02 31-7-02 |RVSM Task Force

150|Joint Meeting with MID East RVSM Task Force (TBD) 21-8-02 23-8-02 |RVSM Task Force

151 | Task Force/16 (Bangkok) - Western Pacific/South China Sea Focus 23-9-02 25-9-02 |RVSM Task Force

152 | Task Force/17 - Bay of Bengal/South of Himalayas Focus (TBD) RVSM Task Force
153/ RVSM Seminar/5 (TBD) RVSM Task Force
154 | Task Force/18 - 90 day and 1 Year Western Pacific/South China Sea Follow-Up (TBD) RVSM Task Force

155

Task Force/19 - Bay of Bengal/South of the Himalayas Focus (TBD)

RVSM Task Force

156

Task Force/20 - Bay of Bengal/South of the Himalayas Focus (TBD)

RVSM Task Force

157

Task Force/21 - Bay of Bengal/South of Himalayas Focus(TBD)

RVSM Task Force

158

Task Force/22 - 90 day Bay of Bengal/South of Himalayas Follow Up (TBD)

RVSM Task Force

159

Task Force/23 - 1 Year Bay of Bengal/South of Himalayas Follow Up (TBD)

RVSM Task Force
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